

Auckland Region Netball Facility Blueprint



Regional Network Blueprint



NETBALL NEW ZEALAND
Pōitarawhiti Aotearoa

- Introduction
 - Purpose of the meeting.
 - Project Objectives.

Regional Network Blueprint - Update



NETBALL NEW ZEALAND
Pōitara-whiti Aotearoa

Current Demand for Netball

	Teams*	Teams Per 1,000 Population
Hibiscus Coast	114	10.7
Kaipara	75	8.9
North Harbour	774	12.8
Rodney	70	8.9
Auckland	923	6.9
Waitakere	639	10.7
Howick Pakuranga	262	7.8
Mangere Otahuhu	132	5.2
Manurewa	71	1.3
Papakura	209	14.6
Pukekohe	166	17.2
Waiukua	75	11.9
Total	3,510	8.3

Regional Network Blueprint - Update



NETBALL NEW ZEALAND
Poitara-whiti Aotearoa

Current Demand for Netball

	Courts	Teams Per Court
Hibiscus Coast	6	19.0
Kaipara	8	9.4
North Harbour	21	36.9
Rodney	6	11.7
Auckland	29	31.8
Waitakere	21	28.4
Howick Pakuranga	16	16.4
Mangere Otahuhu	10	13.2
Manurewa	12	5.9
Papakura	26	8.0
Pukekohe	15	11.1
Waiukua	6	13.8
Total	176	19.9

Regional Network Blueprint - Update



NETBALL NEW ZEALAND
Poitara-whiti Aotearoa

Future Demand for Netball (2031)

	Future Teams	Teams Per Court
Hibiscus Coast	158	26.7
Kaipara	112	14.0
North Harbour	897	42.7
Rodney	99	16.5
Auckland	1,064	36.7
Waitakere	784	34.2
Howick Pakuranga	316	19.8
Mangere Otahuhu	232	23.2
Manurewa	104	8.7
Papakura	265	10.2
Pukekohe	213	14.2
Waiuku	98	16.3
Total	4,342 (+832)	24.7

Regional Network Blueprint - Update



NETBALL NEW ZEALAND
Pōitarawhiti Aotearoa

Future Issues

- North
 - Future population growth resulting in increased demand.
 - Growth focused on certain geographical areas.
 - North Harbour currently operating at capacity.
- Central
 - Auckland operating at/near capacity.
 - Strong commercial model.
 - Significant increase in social netball.
 - Development of satellites needed to meet accessibility.

Regional Network Blueprint - Update



NETBALL NEW ZEALAND
Pōitarawhiti Aotearoa

Future Issues

- South
 - Lack of indoor venue for national standard / premier competition.
 - Large projected population growth.
 - Existing facility have the capacity to meet the future demand.
 - Need to maximise the utilisation of the current facilities.

Regional Network Blueprint - Criteria



NETBALL NEW ZEALAND
Pōitarawhiti Aotearoa

Providing a minimum standard of play.

- All netball facilities should be provided to a standard to allow netball to be played in a safe environment. The first priority should be to maintain and utilise existing facilities before developing new and should include:
 - A non slippery court surface free of cracks, weeds and other obstructions.
 - Minimum court run off areas appropriate to the level of competition.
 - Clear court markings and well maintained goal posts.
 - Court floodlighting.
 - Appropriate lighting around entrances and car parking areas.
 - Access to toilets.

Regional Network Blueprint - Current



NETBALL NEW ZEALAND
Pōitarawhiti Aotearoa

On-going projects / currently funded.

Priority	Centre	Project
On going / funded	North Harbour	Complete the development of covered courts
	Howick Pakuranga	Refurbish clubrooms and indoor facilities
	Manurewa	Clubroom development
	Auckland	Rubberisation of the remaining 12 courts Build court 30

Regional Network Blueprint - Current



NETBALL NEW ZEALAND
Poitara-whiti Aotearoa

Within the Next 5 years

Priority	Centre	Project
Priority 1 (1 - 2 years)	Hibiscus Coast	Resurface and rubberise 6 courts
	Kaipara	Resurfacing of all courts
	North Harbour	Resurface 6 courts at the Tennis Centre as satellite centre
	North Harbour	Resurfacing of Courts 1 - 3
	Rodney	Improve the lighting around the site.
	Waitakere	Resurface 2 courts
	Mangere Otahuhu	Undertake court drainage and re-surfacing of the courts
	Mangere Otahuhu	Install floodlighting on all courts (note funding secured however needs to be undertaken in conjunction with drainage works)
	Manurewa	Resurfacing of 12 courts.
Waiuku	Resurface 2 courts	

Regional Network Blueprint - Current



NETBALL NEW ZEALAND
Poitara-whiti Aotearoa

Within the Next 5 years

Priority	Centre	Project
Priority 2 (2 - 3 years)	Hibiscus Coast	Upgrade floodlighting
	Auckland	Upgrade Windmill Road courts to develop a satellite centre
	Waitakere	Resurface 4 courts
	Waitakere	Install floodlighting on final 2 courts
	Howick Pakuranga	Resurface minimum of 3 courts (then three courts every 2)
	Mangere Otahuhu	Repair / replace pavilion roof
	Manurewa	Improved storage and disabled toilet
	Pukekohe	Install floodlighting on the 4 new courts
	Waiuku	Resurface 2 courts

Regional Network Blueprint - Current



NETBALL NEW ZEALAND
Poitara-whiti Aotearoa

Within the Next 5 years

Priority	Centre	Project
Priority 3 (3 - 5 years)	Hibiscus Coast	Develop court side shelter
	Kaipara	Install floodlighting on remaining 4 courts
	North Harbour	Refurbish building to rationalise space and improve access
	North Harbour	Ongoing lighting upgrades and court re-surfacing.
	Rodney	Install electronic timer for the courts
	Rodney	Develop a shelter around court 6
	Mangere Otahuhu	Improve car parking
	Manurewa	Improved car parking.
	Papakura	Develop 6 indoor courts
	Papakura	Resurface 12 courts and rubberise.
Pukekohe	Upgrading of the four remaining courts to a rubberised surface.	


A Network Approach



NETBALL NEW ZEALAND
Poitara-whiti Aotearoa

Indoor Courts

- Multi sport venues (e.g. recreation centre, school) with netball as one of the core user groups.
- Larger centres may potentially have indoor courts available as part of the centre.
- Netball considered a core user of indoor courts as opposed to an owner / facility manager of the indoor courts.



Netball centre

- A central administration and competition base with netball having primacy of use during the netball season.
- Venue for college and senior netball competition and training.
- Junior and social netball (for local community).

Satellite Centre

- Community based courts (e.g. school or recreation centre) providing opportunities for Fun Ferns, Future Ferns, Year 7 & 8, and Social netball.
- A feeder site with netball managed and administered through the netball centre.

Criteria for regional prioritisation



- Sustainability.
- Accessibility.
- Future proofing of facilities
- Increasing participation.
- Co-ordination between centres to avoid duplication.
- Centre utilisation and population growth.

Workshop



- The Future State – Key Issues.
 - Review suggested criteria.
 - Any additional criteria.

- Regional Criteria to assess potential solutions
 - Review suggested criteria.
 - Any additional criteria.

- Potential Solutions considered against:
 - NNZ netball centre model
 - Future state criteria.

Next Steps



- Draft discussion paper developed.
- Circulated for feedback.
- Additional workshops as required based on the feedback received.
- Regional Netball Blueprint.